


OpenShift Platform Modernization

Roadmap & Definition of Done · Hartwell Logistics × Red Hat Consulting

Rev. 2 (post hardware-pivot)

May 21, 2026 · Owner: Priya Venkatesh



PHASE 0 DISCOVERY & SOW Apr 6 – May 1, 2026	PHASE 1 KICKOFF & PRE-FLIGHT May 4 – May 17, 2026	PHASE 2 ROSA BRIDGE May 22 – Jun 21, 2026
COMPLETE	COMPLETE	IN PROGRESS
Engagement scoping, current-state capture, statement of work, and pre-kickoff alignment. KEY MILESTONES ● Discovery call (Apr 10) ● SoW v1 → v2 negotiated (Apr 13–16) ● Kickoff scheduled & pre-read sent (Apr 23) EXIT CRITERIA (Definition of Done) ✓ Signed SoW with day-2 handoff at day 45 ✓ Training package and cert vouchers committed ✓ Attendees, agenda, and pre-read confirmed	30-minute kickoff, three working sessions, and on-prem readiness for install. KEY MILESTONES ● Kickoff meeting (May 4) ● Network/DNS deep-dive (May 6) ● Operators session (May 7) ● Sprint-zero session (May 8) EXIT CRITERIA (Definition of Done) ✓ DNS records, LB VIPs, firewall rules in place ✓ Sofia named as Hartwell platform owner ✓ Three working sessions concluded with notes	Stand up Red Hat OpenShift on AWS as a temporary platform so developer enablement and early app work are not blocked by the bare-metal hardware RMA. KEY MILESTONES ● ROSA cluster live (May 29) ● DO180 cohorts run on ROSA (Jun 2 – 11) ● DO288 cohort + Operators decisions (Jun 15 – 17) ● ACM hub installed on ROSA (Jun 1+) EXIT CRITERIA (Definition of Done) ✓ 60 developers can self-serve namespaces on ROSA ✓ Two real services deployed and running ✓ Application-level runbooks drafted with David ✓ Manifests parameterized for portable storage/ingress

PHASE 3 BARE-METAL INSTALL Jun 22 – Jul 3, 2026 PLANNED	PHASE 4 STABILIZE & MIGRATE Jul 6 – Jul 17, 2026 PLANNED	PHASE 5 CUTOVER & DAY-2 HANDOFF Jul 20 – Sep 4, 2026 PLANNED
Clean re-install on the corrected hardware in Columbus DC, with the cabling, switches, and racking from the May attempt preserved. KEY MILESTONES ● Replacement NICs / controllers received (Jun 12–19) ● Marcus on-site for re-install (Jun 22) ● Cluster bring-up screen-shared with Hartwell team ● Quay, ACM-managed, and OADP backups configured EXIT CRITERIA (Definition of Done) ✓ 3 control-plane + 12 worker nodes healthy ✓ Cluster registered as managed cluster under ACM hub ✓ Storage benchmarks within 90% of spec ✓ Marcus's cabling diagram delivered (Lucid)	Two weeks of hardening on bare metal, immediately followed by a service-by-service migration of workloads off ROSA onto the bare-metal cluster. KEY MILESTONES ● Infrastructure-level runbooks drafted on bare metal ● Migration of services A–F (Jul 13 – 17) ● Federated Prometheus + Grafana wired up ● Tabletop dry-run of three failure modes EXIT CRITERIA (Definition of Done) ✓ All target workloads running on bare metal ✓ ROSA reduced to read-only / scheduled teardown ✓ Backup + restore exercised end-to-end via OADP ✓ Day-2 runbook covers nodes, storage, certs, ingress	Production cutover, then 45 days of co-piloted operations before Red Hat hands the platform fully to Sofia and the Hartwell team. KEY MILESTONES ● Production cutover (week of Jul 20) ● Old cluster retired (Jul 27) ● Weekly check-ins with David through day 90 ● Day-45 tabletop & handoff sign-off (~Sep 4) EXIT CRITERIA (Definition of Done) ✓ Sofia passes day-45 tabletop on three failure modes ✓ Premium Support is the documented Sev-1 path ✓ Old cluster decommissioned and inventoried ✓ Monthly office-hour cadence with David established

Cross-cutting Workstreams & Project-Level Definition of Done

These four workstreams run alongside the phases above. They are the muscles being built — the phases are the calendar.

Developer Enablement <i>Priya (RH) + Liam (Hartwell)</i> DO180 (3 cohorts, late May), DO288 (mid-June), and two tailored half-day workshops on Hartwell's CI pipeline. Cert vouchers: 6× EX180, 2× EX288 committed; headroom for Berlin team in Q4. DEFINITION OF DONE ✓ All 4 attending engineers complete DO180 ✓ Liam, Sofia, Yuki complete DO288 ✓ ≥ 4 engineers pass EX180 by Sep 30	Operational Practice <i>David (RH) + Sofia (Hartwell)</i> Recurring Tues/Thurs runbook drafting through June. Application-level runbooks against ROSA; infrastructure-level runbooks against bare metal once live. Monthly office hour continues post-handoff. DEFINITION OF DONE ✓ Runbooks for 5 named failure modes ✓ Sofia leads the day-45 tabletop end-to-end ✓ Monthly office hour scheduled through year-end	Multi-cluster & ACM <i>Marcus (RH) + Yuki (Hartwell)</i> ACM hub installed on ROSA week of Jun 1. Bare metal registers as managed cluster on go-live. Berlin (2027) joins as a third managed cluster — turns Berlin install from 8 weeks into ≈ 2. DEFINITION OF DONE ✓ ACM hub operational with 2 managed clusters ✓ Policy + observability federated across hub ✓ Berlin onboarding runbook drafted	Governance & Comms <i>Priya (RH) + Raj (Hartwell)</i> Weekly status notes from Priya, change orders for scope shifts (current: hardware-pivot CO), monthly exec memo to Elena. Next checkpoint: Thu May 28 ROSA stand-up review. DEFINITION OF DONE ✓ Hardware-pivot CO countersigned by procurement ✓ Exec memo cadence established with Elena ✓ Lessons-learned doc closed at Sep handoff
--	---	--	--

PROJECT-LEVEL DEFINITION OF DONE

What 'finished' looks like across the engagement

PLATFORM

- ✓ Bare-metal OpenShift Container Platform Plus cluster running in Columbus DC at full spec (3 CP + 12 workers, 25 Gb networking, on-spec Ceph storage).
- ✓ ACM hub operational with both Columbus bare metal and the temporary ROSA cluster (during overlap) registered as managed clusters.
- ✓ Quay registry, OADP backups, and integrated monitoring configured and exercised in production.

PEOPLE

- ✓ All 60 Hartwell developers self-service namespaces with no tickets to Sofia.
- ✓ ≥ 4 engineers EX180-certified; ≥ 2 EX288-certified; voucher headroom reserved for Berlin team.
- ✓ Sofia owns day-2 operations end-to-end, supported by Premium Support for Sev-1 incidents.

OUTCOMES

- ✓ Old contractor-built cluster decommissioned; Hartwell off the legacy platform.
- ✓ Berlin (2027) install path documented as an ACM managed-cluster onboarding, not a from-scratch build.
- ✓ Monthly Red Hat office-hour cadence established as the long-term touchpoint instead of ad-hoc consulting.

This roadmap supersedes Rev. 1 (May 4 kickoff). Hardware-pivot change order pending procurement countersign. Next checkpoint: Thu May 28, 2026 — ROSA stand-up review.